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IU ELECTRONIC RECORDS PROJECT – PHASE II 
 

FINAL REPORT TO THE NHPRC 
 
 

 
Personnel  
 
Our original plans were not realized.  Our initial goal was to have two project archivists.  
Tom Malefatto, who at the time when the project proposal was written was an Assistant 
Archivist at the Indiana University Archives, was to be temporarily reassigned to the 
NHPRC project as the Project Archivist.  However, he left the university unexpectedly at 
the beginning of 2000.  Rosemary Pleva, a graduate of the IU SLIS Program, was 
expected to become Assistant Project Archivist, but once Tom left we moved her into the 
pool for the lead project archivist.  Rosemary began work on the project April 10, 2000, 
which was over a month later than expected.  Once Rosemary began work, I decided to 
hold off hiring a second archivist until I determined how much work we would be 
undertaking in the first few months of the project.   As I said in an earlier report, and it 
bears repeating here, in a project like IU’s, workload is very dependent on outside 
partners, such as Internal Audit and IT.   Unfortunately for us, a key systems auditor left 
Internal Audit soon after the project began, and this position was not refilled until early in 
2001.  This dramatically reduced the number of audits performed in the first year of the 
project.  In addition, we experienced slowdowns and delays in the work on the 
PeopleSoft project, another major initiative of the project.  Taken together this meant less 
work for us initially, and so we decided not to fill the Assistant Project Archivist position 
until we actually needed this person. 
 
In the second year of the project, the workload began to increase.  At about the same time 
I learned that Rosemary Pleva Flynn was pregnant, and soon thereafter she informed me 
that she would only be returning for a short time before she and her husband moved to 
North Dakota (her husband had accepted a faculty position there).   Consequently I 
requested and received permission to hire another full-time staff member and to retain 
Rosemary at 50% time to work on policies and other documents from her home in North 
Dakota.  The new full-time position was targeted to be a system analyst/programmer who 
could work with the OneStart/EDEN project staff on the EDEN workflow engine.   
Unfortunately, like so many plans related to information management at IU, work on the 
EDEN workflow engine was put on hold for one to two months as the IT staff worked on 
other related projects.  Essentially this meant that there was no work available for the 
programmer/analyst, and consequently plans to advertise for this position were put on 
hold.  Although work on the EDEN began in earnest again in February, 2002, it was too 
late in the project to hire another staff member.              
             
After Rosemary left IU, project responsibilities were assumed by me and by a visiting 
archivist from Finland, Jaana Kilkki.  For the last nine months of the project, I assumed a 
larger role in all aspects of the project implementation.  The percentage of time I 



committed to the project increased from 20-25% to 35%.   Jaana Kilkki, Director of the 
Military Archives of Finland, started working on the project in August of 2001.  Jaana 
contributed to fulfilling the objectives of the project in several ways, but her primary 
contributions were revising and improving the functional requirements, metadata 
specifications and policy statements.  She also gave me excellent feedback on some of 
our outreach projects. 
 
Finally, we used project funding to hire IU School of Library and Information Science 
graduates to work on the data survey project and to assist in preparing policies by 
undertaking literature searches and summarizing other’s institutions’ electronic record 
policies and procedures.  
 
 
Timetable and Products 
 
There can be no disguising the fact that we did not meet all our goals in accordance with 
our original timetable.     
 
1)  Audits of System (Highest Priority) – We had originally planned on completing 
twenty-eight audits over the course of the two year project.  The goal established by 
NHPRC staff was to complete at least fifteen audits.  We did not meet these goals.  
During the course of project we undertook twelve audit reviews.   
2) PeopleSoft Student Information Module (Highest Priority) – We had originally 
planned to create business process models depicting records that were generated, and to 
submit recommendations for incorporating recordkeeping requirements and metadata 
specifications into the Student Information System.  This goal was not met.  We only 
completed some preliminary interviews in preparation for creating process models, and 
we never got the opportunity to develop specific recordkeeping requirements for the 
Student Information System. 
3) PeopleSoft Human Resources Information Module (Highest Priority) -  Again, our 
objectives were to create business process models depicting records that were generated, 
and to submit recommendations for incorporating recordkeeping requirements and 
metadata specifications into the Human Resources Information System.  We achieved 
neither of these goals.  Our only input on this system was to participate in an E-Docs 
Subcommittee that reviewed types of forms or documents that would be generated by the 
system. 
4) Document Management Application (Lower Priority):  The goal was to participate 
in the review of document management software and make recommendations related to 
recordkeeping requirements and metadata specifications.   This goal was met.    
5) Generate Electronic Records Policy and Guidelines for Managing Electronic 
Records (Highest Priority).   This was goal was met.  During the Project we created four 
electronic record policies and significantly revised our methodology for evaluating and 
designing automated systems. 
6) Creation of six white papers.  This goal was met.  We created seven white papers. 
7) Submission of at least two articles about the project.  This goal was met.  During 
the course of the project, we published five articles and gave sixteen presentations on the 



project results and findings.  My article appearing in The American Archivist won the 
Fellows Posner Award for the year’s best article to appear in the journal for that year. 
8) Work with Processing Modeling and Information System Review Team (Lower 
Priority) – The goal here was to complete five process models and reviews of systems.  
This review team concept never got off the ground, and consequently this objective was 
not met.   
 
While we did not meet some of our goals, we did undertake some important activities that 
were not listed in our original plan.  These included work on the IU Portal and Workflow 
System, implementation of a survey of electronic records management activities on the 
IU Bloomington campus, the creation of a number of policies related to managing digital 
records, and several revisions of the Functional Requirements for Recordkeeping 
Systems and of the Recordkeeping Metadata Specifications.   
 
Why is there such a discrepancy between anticipated and actual results?   I believe three 
circumstances contributed to this.   
1) Unrealistic goals – Looking back, I believe that the goal we established of more than 
two audits a month was not realistic.  When I made those projections, I was thinking 
primarily about how many audits my staff could complete, and one audit per person per 
month did not seem outrageous.  What I did not properly assess were the resources the 
Internal Audit Department could commit to audits of automated systems. As we 
discovered, IU Internal Audit could not complete audits at that rate, especially in light of 
unanticipated losses in staff for long periods during the project.  It was also unrealistic to 
assume we could complete all our goals related to the PeopleSoft design and 
implementation.  These were huge projects involving hundreds of people, and our 
contribution related to recordkeeping was only a small piece.  To achieve our goals the 
timetable for PeopleSoft implementation needed to be completed exactly on schedule, 
and this just did not occur.   
2) Promises not kept or plans that did not materialize – IU personnel managing the 
PeopleSoft implementation were initially very encouraging regarding our involvement in 
the project.  However, once we started to make plans and request resources, they were not 
nearly as forthcoming.  Part of this reluctance to work with us was undoubtedly a result 
of schedule changes, but I also believe they were not completely honest with us or did not 
truly understand our objectives when we had our initial discussions with them about 
project goals.  The Processing Modeling Team never developed as anticipated, and it was 
nobody’s fault.  Plans relating to the formation of this team took shape just before we 
applied for the grant, and once we tried to put the concept into action, it began to fall 
apart. 
3) Unanticipated delays or changes – In many ways, this was the major problem we 
faced.  In almost every initiative undertaken in this project, we were relying on other 
partners to meet their obligations and maintain the original timetable.  We simply could 
not control our own fate in the same way one can in a processing or scanning project.  
Throughout the project we were faced with changes in plans that were not anticipated and 
which had a major negative impact on our project.  The most dramatic example is the 
PeopleSoft implementation.  The implementation got way behind schedule, and the 
emphasis became one of simply completing basic functions and getting the system to 



work.  With IT managers scrambling just to make the system function, it proved 
impossible to divert their attention to other issues.   Recordkeeping concerns became a 
real peripheral issue that was relegated to the back burner.  In the audit area, loss of staff 
within Internal Audit resulted in a dramatic reduction in the number of system audits 
performed.   Shortly after the project began the primary auditor for automated systems 
unexpectedly resigned.  The job remained open for almost a year.  Even when it was 
filled, the auditing of automated systems proceeded at a much slower pace than normal as 
the new person eased into this new job.  The other contributing cause was the 
unanticipated number of audits which were limited to very technical issues.  In these 
cases Archives and Internal Audit staff agreed that participation in the audit by Archives 
staff was not warranted or useful.  Again, it is an example of fact that the project 
timetable and workflow was to real degree dictated by the decisions made by the 
project’s partners.  Regarding audits, I could suggest the addition of audits in areas of 
greater interest to the Archives, but I could not dictate or force Internal Audit to add them 
to their schedule. 
 
One of the lessons that I re-learned was that while the Archives can have a records 
management agenda, it cannot control and dictate enterprise-wide information 
management priorities.  Throughout the project, we had to respond to what was going on 
around us.  We could attempt to shape the records agenda, but at least for the major 
projects, we could not control it.  The best we could do was to insert our perspective and 
requirements into the design and implementation process.  When the PeopleSoft project 
was delayed and we could not undertake our initiatives, we found another related project, 
the IU Portal and EDEN Workflow project on which to work.  Similarly, when we were 
not as busy on audits, I completed more work than anticipated in developing electronic 
policies, and I initiated work on the records management survey.   To summarize, in 
projects like ours that involve the cooperation and commitment of many other partners to 
make it all work, it is very difficult to maintain a timeline or to meet all the original goals. 
While I regret that we did not meet all our goals, I am nonetheless satisfied that we took 
advantage of all the available opportunities to insert the recordkeeping perspective into 
the dialogue.  I am certain that the activities we undertook during this project and the 
awareness of recordkeeping requirements we have created will bring about very positive 
results in the near future. 
 
 
Advisory Committee 
 
The Advisory Committee met twice in Bloomington, on July 21-22, 2000, and on July 
12-13, 2001.  At the first meeting the major topics of discussion were the partnership 
with internal audit, the EDEN Workflow project, and the draft policies on various aspects 
of electronic records management.   Terry Radke and James Reinhard of the Audit 
Department attended the meeting to discuss cooperative audit projects, and Shawn 
Mitchell of IU Information Technology attended to discuss the EDEN Workflow project.  
On the second day, the Advisory Committee also reviewed the draft electronic records 
policies, the functional requirements and metadata statements, and the process modeling 
projects.   



 
Rather than waiting until the end of the project, the committee requested to meet again 
next summer.  On the morning of July 12th, the project team gave a general overview of 
the changes made to the project, and discussed with the Committee some of the problems 
associated with the project due to changes in partners' schedules and expectations.   All 
the Advisory Committee members agreed that for projects like IU’s, where a number of 
partnership activities were being undertaken, there was a need for some flexibility 
regarding the project's timeline and output expectations.  The rest of the morning was 
spent updating the Committee on the partnership with Internal Audit and on future audits 
that would be conducted.  Jim Reinhard from IU Internal Audit attended the meeting and 
fielded questions about the involvement of Audit with the Archives staff.  The afternoon 
session began with a presentation by Rosemary Flynn on OneStart and EDEN, which 
included an explanation of the use cases that she had been helping the EDEN workflow 
development team write.  She was then joined by Kurt Seiffert, a system architect and 
EDEN Workflow project leader, and Phil McKown, an analyst/programmer, who is also 
on the workflow team.  Kurt provided more detailed information on the EDEN Workflow 
engine and articulated how he expected electronic recordkeeping functionality to be 
incorporated into the design.  During the session on the second morning, there was 
further discussion of the workflow engine, electronic recordkeeping, and the data 
warehouse/decision support environment.  There was also discussion concerning the 
project's proposed list of products, during which the Advisory Committee unanimously 
recommended that the project team revise the type of white papers project staff should 
produce.  
 
At each of the advisory committee meetings, we received very good input on all aspects 
of the project.  In addition, advisory committee members provided excellent written 
comments on the various policy statements.  Overall, however, I must confess that I did 
not make use of the advisory committee as I hoped or planned.  My goal was to obtain 
constant feedback from committee members over the course of the project.  One strategy 
for achieving this was to forward draft documents to the group as they were produced.  
To a large degree this did not happen.  Most of the input was at the meetings, and little 
occurred at other times in the project.  This was largely my fault; I simply did not solicit 
the input of committee members as diligently as I should have.  Another strategy we 
employed was to set-up an e-groups communication site on the web.  At this site we 
posted documents and solicited comments.  This strategy had limited success.  Again, I 
confess that I did not use the tool as effectively as I should.  In addition, only some of the 
committee members used the e-groups and responded consistently.  In sum, while the 
input from the advisory committee did improve the quality of the project products, the   
committee had the potential to contribute much more to the project had I been more 
diligent in obtaining their input. 
 
  
 
 
 
 



Implementation Projects: 
 
**Audits:   
 
During the Project we were involved in twelve audit reviews, some large and requiring a 
commitment of many months, and some relatively small and lasting only a month or two. 
In some cases, these audits are still ongoing and have not been completed.  The audits 
undertaken by the Project staff included: 
 
EDEN Workflow System – Recordkeeping Requirements – This activity is described 
in its own section of the report. 
 
Peoplesoft Implementation – Student Information Systems Application – This 
activity is described in its own section of the report. 
 
Treasurer’s Department:  This is a large office of seven managers, a LAN manager and 
an office manager.  The unit’s automated systems include input and output to/from the 
Financial Information System (FIS – an enterprise-wide financial system), a department 
LAN and local databases.  
Goal:  Review operation from a recordkeeping perspective 
Timetable:  6 month audit 
Findings:   
FIS System:  Staff are not sure what records are being retained or in some cases how to 
get access to older records  
LAN - General problems:  Naming conventions; duplicate files; multiple versions; e-
mail; lack of documentation on procedures; no coherent strategy for identifying records 
to be placed on shared LAN 
Imaging:  Lack of imaging strategy 
Retention:  No clear strategy; do not truly trust retention schedules for financial records 
because they have not been approved at highest levels of the University 
 
Capital Financing and Tax Management:  This is a large office consisting of six 
managers.  Automated systems include input and output to/from the Financial 
Information System (FIS – an enterprise-wide financial system), department LAN and 
local databases. 
Goal:  Review operation from a recordkeeping perspective 
Timetable: 6 month audit 
Findings:   
LAN:  Same as for Treasurer’s Office; tend not to use LAN because they do not trust it, 
and experience has shown they cannot find records they want. 
Retention: No clear strategy; tend to keep everything 
 
Financial Management Services:  Audit of imaging system for processing 
documentation supporting administrative travel. 
Goal:  To ensure that imaging system meets recordkeeping requirements and standards 
for imaging 



Timetable:  2 month audit 
Findings:   
Summary of report:  Recommendations:  1) Create more detailed documentation on the 
imaging process;  2) Incorporate ANSI/AIIM standards for scanning into their process 
and documentation;  3) Develop a strategy for monitoring compliance with established 
procedures and standards; 4) Conduct an annual review of imaging procedures and 
guidelines; 5) Establish procedures for processing illegible originals; 6) Link disposition 
metadata to the record; and 7) Establish formal and ongoing programs for training staff in 
the use of scanning hardware and software     
 
Financial Management Services:  Review of imaging system for Accounts Receivable 
Invoices 
Goal: To ensure that imaging system meets recordkeeping requirements and standards 
for imaging 
Timetable:  6 month Audit 
Findings: Ongoing discussions about the application and design of an imaging workflow, 
and about the requirements for an imaging program that ensures the reliability, accuracy, 
security and accessibility of the digital images it creates.   
 
Athletics Department:  Audit of Student Recruiting Application System 
Goal:  Review the recruiting application system in regard to how well it meets 
recordkeeping requirements 
Timetable:  6 month review 
Findings:  Had initial meeting to discuss design of the system and to discuss concerns of 
the auditors and archivist; waiting for documentation and more information on design. 
 
Student Loan Administration:  Audit of new Student Loan System 
Goal:  Review the system to determine how well it meets recordkeeping requirements 
Timetable:  1 year audit review 
Findings:  Have had several conversations with them about business processes and 
recordkeeping requirements.  Issues to address:  1) Review existing audit trails to 
determine how comprehensive they are;  2)  Review how transactional data going back to 
1950s is managed – what is captured and how accessible?  3) Review what types of 
metadata is stored in the “History Journal”; 4) Review procedures for scanning 
documents; and 5) Review their use of electronic signatures. 
 
Registrar:  Review of the management of mission critical documents distributed as 
digital copies only on the Web.   
Goal:  To develop policy and procedure statement for the management of University’s 
web sites 
Timetable:  6 to 9 month review 
Findings:  Reviewed issue with Registrar staff and defined main issues:  1) Develop 
policy and procedural guidelines for web management; 2) Identify mission critical 
documents and develop appraisal guidelines; 3) Involve legal counsel and data stewards 
in discussion; and 4) Develop strategy for gaining University approval for policy. 



Next steps:  Meeting with a larger group of managers in Registrar’s Office, Internal 
Audit, Legal Counsel, and Data Stewards representatives. 
 
Optometry School:  Review of VersaSuite software purchased to manage Optometry 
Department’s Clinic Services business processes. 
Goal:  To review system to ensure it meets basic recordkeeping requirements 
Timetable:  6 to 9 months review 
Findings:  Reviewed business process flow charts and discussed where records are 
generated; reviewed the basic functionality of the VersaSuite software; concerns and 
questions about the software included:  1) No apparent way to access record metadata; 2) 
Could not determine whether the system created audit logs – Can we tell who has 
modified a record, and how it was modified? 3) Are older versions of records saved, or 
does the system simply overwrite older data? 4) Does the system include retention and 
disposition functionality?  and 5) Does the system ensure that records are not accidently 
deleted? 
 
Facilities Department:  Audit of the Maintenance Management System (MMS)  
Goal:  To review system to ensure it meets basic recordkeeping requirements 
Timetable:  6 month review 
Findings:  We concluded that the MMS meet few of the basic recordkeeping 
requirements.  Specifically, we recommended that the Department contact the vendor 
about adding the following in future updates:  1) Ability to capture records; 2) Ability to 
preserve inviolate records for as long as they are needed; 3) Additional recordkeeping 
metadata to any future updates; 4) Ability to access, display and manage all components 
of a business record, including the metadata; 5) Develop a strategy for the retention and 
disposal of records within the system.   
 
Continuing Learning Network at IUPUI:  Review of the Network’s SignUp System 
Goal:  To review system to ensure it meets basic recordkeeping requirements 
Timetable:  6 month review 
Findings: We concluded that the system did not meet some basic recordkeeping 
requirements.  These included that the system:  1) only marginally meets state and federal 
laws relating to privacy and retention; 2) does not systematically capture and preserve 
business records; 3) does not capture essential metadata documenting the content and 
structure of the record and the context of its creation; 4) does not ensure access to all 
components of a record; 5) does not include an authorized disposition plan; and 6) lacks 
adequate documentation for record creators or users.    
 
Overall Evaluation of Problems Uncovered by Audits.  Re-occurring recordkeeping 
problems included systems that: 

1) Do not routinely and systematically capture records 
2) Do not systematically retain inviolate records for as long as needed or required by 

law or best practices 
3) Do not routinely and systematically capture essential record metadata. 
4) Do not maintain a logical or physical relationship between record content and 

metadata. 



5) Do not maintain a logical or physical relationship between records generated by 
the same or similar business processes. 

6) Do not include an authorized disposition plan. 
7) Do not include adequate documentation for record creators and users 

 
 
**Process Modeling of Student Admissions and Advising Systems 
 
The goals of this project were to review business processes, assist in identifying 
processes that might need to change, design recordkeeping requirements for the 
PeopleSoft application, and help create an imaging application for the areas of Student 
Admissions and Orientations and Academic Advising.  To achieve these goals, 
interviews were conducted with the Bloomington Undergraduate Admissions Office, 
Bloomington Undergraduate Orientation Office, School of Business – Undergraduate 
Admissions and Advising, Allied Health Sciences, IUPUI Honors Programs, IUPUI 
School of Engineering and Technology, and Undergraduate and Graduate Programs.  
Questions that were asked included:  1) What are your business activities; 2) What are the 
outputs or records you generate; 3) Are changes in business processes required?  4) How 
would an imaging system help you? 
 
Some of the issues or questions that offices asked included:  1) How will these offices 
interact with PeopleSoft? 2) What is the timeline for implementation?  3) Who is paying 
for imaging software and hardware? 4) Will there be common software and procedures 
between Bloomington and IUPUI campuses?  5) Will OCR software be used?  6) Do the 
Student Records offices need to be involved in this project?  7) What privacy issues 
exist?  8) What is needed for accreditation purposes? and 8) Should we all be retaining 
the same records for the same amount of time?  
 

The ultimate use and implementation of the products of this modeling project are in 
question, however, since funding for implementation of the imaging system and 
PeopleSoft application for these areas is not in place.  Nonetheless, the information on 
admissions and academic advising records will be very useful to the University Archives 
staff when they do recordkeeping audits.  Furthermore, since imaging is so essential to 
these units, there can be no doubt that some program will be implemented in the not so 
distant future.  When that time comes, the process models will prove essential to the 
creation of a scanning program that meets recordkeeping requirements. 

 
 
**Review of Electronic Document Management Systems 
 
From June through September, the Project Director and Project Archivist participated in 
the review of proposals for the purchase of an enterprise-wide document management 
system.  Initially, we focused on promoting the purchase of enterprise-wide records 
management application (RMA) software, such as TRIM and Foremost.  However, IT 
personnel in charge of review were unfamiliar with these products, and suspected that 
this RMA software might not have enough functionality to handle all the information 



needs of IU.  Consequently, it was determined that RMA vendors would not be included 
in the first round.  They readily agreed, however, that records management functionality 
would be included in the requirements statement of the RFP.  The Archives team 
generated recordkeeping language for the RFP that included requirements for 
recordkeeping metadata and audit trails, and the functionality to capture records, maintain 
inviolate records, and create a disposition plan. 
 
We received responses to the RFP from eight vendors:  FileNet, IBM, Matrix, Feith, 
Treev, VanAusdall & Farrar, Bluebird and Artesia.   Eventually, we brought in 
representatives from FileNet, IBM (accompanied by a representative from TRIM), and 
Matrix to demonstrate their products.   We discovered that most of the software products 
were seriously lacking in record management functionality, and were particularly lacking 
in such vital life cycle management functions as a disposition management plan and audit 
trails.   Some like Matrix’s OnBase simply stated that they do not have this functionality, 
but would likely develop it in the future.  Two others, IBM and TREEV, relied on third 
party RMA software packages, specifically TRIM and Foremost, to manage records over 
the life cycle.  These were not truly integrated products, but two individual packages 
linked by a few common fields.  Only one product, FileNet’s Panagon, truly offered a 
integrated package that incorporated most of the recordkeeping functionality we were 
seeking.   However, even FileNet representatives recommended that for long-term 
management of records a RMA like Trim should be used in conjunction with Panagon.   
 
Eventually, no product was selected due to lack of funding and of the will and desire to 
spend $100,000 to $500,000 on enterprise management software.  Document and records 
management applications are still not a high priority at IU.  Although, there is growing 
recognition that data and records are falling through the cracks, this concern is not being 
translated into a plan or a commitment to solve deficiencies in recordkeeping by 
establishing a true document/records management environment.  Unfortunately this 
leaves a big hole in my strategy to manage IU electronic records.  The IU portal and 
EDEN Workflow strategy offers an excellent mechanism for capturing records.  
However, this strategy will have very little impact, in fact it will not get off the ground, if 
an environment for transferring and managing the records is not in place. 
 
 
**Policies: 
 
As indicated earlier, we did more work in this area than anticipated, largely because of 
delays in PeopleSoft implementation.  Actually, working more intensively on policies 
turned out to be a real plus in moving the records management agenda forward. One of 
the real deficiencies at IU is the lack of a solid foundation for recordkeeping, beginning 
with basic policies.  Once I began writing the electronic records policy, I recognized how 
necessary it was to develop a whole suite of related policies.  This meant actually 
stepping back from electronic records management and creating more fundamental 
documents on records management in general.    First, I needed to establish a policy for 
management of all types of records, and secondly, I needed to focus records management 
activities in my office by gaining approval by the Board of Trustee for renaming the 



Archives as the University Archives and Records Management Office.  Beyond this I 
needed to develop a group of related policies on imaging and e-mail.  All these policies 
are still in draft form, except for one version of my electronic records policy, which was 
adopted by the Archivists Group of the Committee on Inter-Institutional Cooperation 
(CIC - Big Ten universities plus University of Chicago) and is displayed on the CIC 
website.  The Board of Trustees resolution and the general records policy are presently 
being reviewed by the Library Administration.  Once they pass on these documents, I will 
submit them and likely all the other policies to the Committee of Data Stewards for 
review and approval.  Eventually the policies will be submitted to the Committee on 
Institutional Data, where, if approved, they will become official University policy. 
 
 
**Methodologies for Evaluating and Designing Systems 
 
I was never really satisfied with our methodology created after phase I.  I was particularly 
dissatisfied with our procedures for describing business processes and for identifying 
where records are created, and with our definition of the level at which the analysis of the 
system occurs, i.e., at the record level, file level, class level, system level. 
 
Throughout phase II, we methodically reexamined our model for analyzing business 
processes. Consequently, the Archives staff revised the set of activities undertaken in the 
methodology, modified the vocabulary used, and redefined the products created.  During 
phase II we also re-examined the level at which the review and analysis of information 
systems would occur.  We recognized that if every record or item had to be reviewed at 
the record or item level to determine if the requirements and specifications were met, the 
strategy would simply not work.  Just as with paper records, we realized that we had to 
find a way to manage electronic records at the aggregate level.  In phase II, we focused 
on this issue, and I believe we have resolved the problem to some degree, at least 
theoretically.  Emphasizing the necessity of incorporating classification schemes into the 
system helped immensely in addressing the problem.  With a robust classification system 
in place, we could then begin to manage records as groups – as files or classes of files.  
The next problem we will need to  resolve is determining how this will work in practice, 
i.e., decide based on experience which functional requirements and metadata 
specifications require analysis at the record level, and which can be applied at the level of 
a file or a class of files.  We still have not totally resolved this issue, largely because we 
have not had enough field tests of the methodology to determine what clearly works and 
does not work.  Theoretically, however, I am comfortable with our present approach. 
 
Another change we initiated in phase II was the creation of two methodologies, one for 
analyzing existing, legacy systems as recordkeeping systems, and a second for designing 
new recordkeeping systems.  In most cases, designing a new system is a two step process 
involving the description and modeling of business processes, followed by the insertion 
of recordkeeping requirements and specifications and the results of your business process 
models into the design of the new system.  Analysis of existing systems is normally a 
more time consuming, more difficult process.  It involves not only specifying 
requirements and metadata specifications and a list of records to be captured.  It also 



requires an analysis of how the present system is managing the data.  In essence, the 
process involves analysis of “what is” as depicted by models and system documentation 
with “what should be” as defined by the requirements, specifications and models.  
Although the methodologies for the design of new systems and the analysis and 
modification of existing systems share common elements, we thought it made more sense 
to create two different documents outlining each methodology.  
 
For more specific and detailed information on the evolution of the IU methodology 
statements, see the white paper on this topic.  
 
 
**Functional Requirements for Recordkeeping Systems  
  
In phase II of the project, we determined that reviewing and refining our functional 
requirements statement was an essential goal.   Experience had shown that before we 
could begin to talk with IT personnel and others about what records management 
strategies, we needed first to define what types of functionality a recordkeeping system 
should possess.  Consequently, I felt we needed to spend considerable time during phase 
II of the project creating the best set of requirements possible that outlined how we 
wanted the system to manage records.   
 
During phase II, we created three versions of the functional requirements, in 2000, 2001, 
and 2002.  In our most recent 2002 version we incorporated radical changes into our set 
of requirements.  The document reflected my sense that we needed a much more detailed 
and specific set of requirements if we wanted to produce a useful document that would 
truly inform system designers.  This meant greatly expanding the section on record and 
metadata capture.  Because of the importance of classifying the document, we also added 
in this version a new section on classification schemes.  The value of classification in 
automated systems addresses my continuing concern about the level of analysis, and how 
one can represent and appraise electronic records at the class or file level.  Another new 
section in the 2002 IU functional requirements statement deals with the creation and 
capture of system audit trails.  Only in the last year or so have I come to truly understand 
what audit trails represent and how they differ from other metadata.  In essence, audit 
trails document the activities performed on records and their metadata from creation to 
disposal.  As such, audit trails are essential to establishing the authenticity and reliability 
of records.  The 2002 functional requirements document reflects this importance by the 
addition of eight requirements on the creation, capture and management of audit trails. 
Another new section in the 2002 version is on preservation strategies.  We felt it was 
important to call attention to this issue by making it a separate section with its own set of 
requirements.  We also wanted to use this section to make important distinctions between 
preservation strategies and “back-up” procedures.  Finally, we added a section at the end 
of the 2002 version of the IU functional requirements on integrating strategies for 
managing electronic and non-electronic records. 
 
For more specific and detailed information on the evolution of the IU functional 
requirements statements, see the white paper on this topic.  



**Recordkeeping Metadata Specifications 
 
In phase II of the project, our objective was to work continuously on refining and 
improving our recordkeeping metadata specifications.  This job was made both easier and 
harder by the fact that a great many metadata specifications for recordkeeping have 
appeared in the last five years.  During phase II, we produced two versions of metadata 
specifications – in 2001 and 2002.  In our most recent 2002 version, we made some 
significant changes.  The most dramatic change was in the level of analysis and in the 
level at which metadata specifications are applied.  In the 2002 document, we classified 
metadata into three categories:  a) Metadata to be applied at the at record level; 2) 
Metadata to be applied at the folder or class level; and 3) Metadata that may applied at 
various levels depending on individual circumstances and needs.  Unlike the 2001 
version, much more metadata is placed in the third category.  The 2001version made no 
direct mention of audit trails.  In the 2002 version, we have made a conscious effort to 
identify audit trail metadata and distinguish it from other types of metadata.   Finally, in 
the 2002 version a few new metadata elements were added.  They included:   
a) Classification Scheme:  We added an element that defined the person or post 
responsible for maintaining the classification scheme and the class and file structure;  
b) Relationships to other records:  We added metadata elements defining the authoritative 
record, attachments or appended notes, and aggregation level at which the record is being 
controlled; c) Preservation History:  We added metadata describing the impact of the 
preservation strategy on form, content and accessibility. 
 
For more specific and detailed information on the evolution of the IU recordkeeping 
metadata specifications, see the white paper on this topic.  
 
 
**OneStart Portal/EDEN Workflow Project (Description of project provided by 
Project Archivist, Rosemary Pleva Flynn) 
 
Background 
In accordance with Indiana University’s Information Technology (IT) Strategic Plan, the 
University is replacing or re-engineering its enterprise wide systems.  This includes the 
purchase and implementation of PeopleSoft’s Human Resource Management System 
(HRMS) and Student Information System (SIS).  The complete project is to be finished 
by 2004.  Once the process began, University IT staff recognized that the replacement or 
re-engineering of the enterprise wide systems provided an excellent opportunity to 
integrate all of the enterprise-wide systems at IU.  Consequently, an integration plan 
focusing on a university-wide portal was initiated.  According to this plan, access will be 
provided through a coordinated, unified front end currently called OneStart.  Another 
component entitled EDEN (Enterprise Development Environment) will incorporate the 
infrastructure that is comprised of components to be shared among applications, 
including a workflow engine and a global inbox for administrative messages. 

 
In the initial proposal submitted to NHPRC by the IU Archives, project goals as they 
related to the PeopleSoft project were to establish recordkeeping requirements and 



metadata specifications, create business process models, identify records, and incorporate 
the requirements and specifications into the design of the system.  The delays in the 
PeopleSoft implementation and the emphasis on the portal environment, however,  
caused project staff to alter their plans.  In the first year of the project, construction of the 
portal became a main focus of the project.  The Project Archivist, Rosemary Flynn, was 
an active participant on the portal development team.  In fact, during the first year of the 
project, she devoted one-half of her time working on the portal team and as a member of 
the document creation, workflow, and design methodology teams.  Her role on these 
committees was to define recordkeeping requirements, articulate the need for business 
process modeling, learn how to apply the currently accepted modeling technique for 
design teams at IU known as Unified Modeling Language (UML), and assist the portal 
development team create the first release of the portal.   
 
The requirements gathering for the portal began in March 2000 with a Joint Application 
Design (JAD) session involving IT developers and managers and representatives of 
several key functional areas including Human Resources, Timekeeping, Student 
Information, Financial Management, Accounts Payable, Purchasing, Electronic Research 
Administration, and the Indiana University Information Environment.  From this session 
and additional meetings with these functional areas during the summer of 2000, a vision 
for the portal emerged.  It would provide a unified front end to IU services with single 
sign-on and authentication and 24x7 availability, role-based customization, usability-
tested personalization features, application integration, an adaptive user interface, and a 
completely user-centered environment. It would also make use of a component-based 
design (CBD)/Web services methodology and standards approach, which would allow for 
the development of a shared infrastructure.  OneStart can be referred to as a “next 
generation” portal since it is more than an information portal. Not only is it flexible and 
responsive to change, it utilizes a distributed model for content creation. The first 
iteration of OneStart, a pilot for staff terminal services users, went live on May 11, 2001. 
A second iteration with some additional functionality and a new interface was released on 
August 23, 2001. 
 
University Archives Involvement 
Sometime in the spring of 2000, the director of the PeopleSoft implementation 
recommended that because of delays in PeopleSoft implementation, Archives project 
staff would be better served to direct project resources towards the new transaction-
processing environment. Her feeling was that records would be created, modified, or 
deleted by users using forms presented through the portal. These forms would then use 
the workflow engine in EDEN for routing and approval before updating the PeopleSoft 
tables. We jumped at this opportunity since this environment would allow us to also 
capture records created by other applications utilizing the workflow engine. Ultimately, 
our goal was to build into the EDEN Workflow engine the mechanisms for capturing 
records along with all relevant metadata as they were created and for directing records to 
the records management system. 
 
Beginning in May 2000, Rosemary was an active participant on the OneStart/EDEN core 
development team.  Recordkeeping was viewed as both a separate application that would 



eventually be integrated like other enterprise applications and as a set of requirements 
that the portal, workflow engine, and other components needed to incorporate. During the 
requirements gathering stage, Rosemary worked with smaller teams concerned with 
document creation and workflow.  She articulated our current versions of the functional 
requirements for recordkeeping systems and metadata specifications and worked with the 
teams to incorporate these requirements into their design. During meetings with 
functional areas, she also was able to specify specific recordkeeping needs unique to their 
systems.  During this process Rosemary educated data managers on the importance of 
electronic records management, and, in turn, managers provided her with basic 
information on their concerns and issues. 
 
In addition to working with these two teams, Rosemary was also a member of the 
development methodology team. As part of the NHPRC project, we were stressing the 
need for business process modeling as a requirement in the design or modification of 
every new IU system. By participating on this team, Rosemary was able to help shape the 
development methodology that OneStart, EDEN, and, hopefully, other new applications 
will use during the analysis and design phases of their development.  
 
From Fall 2000 to Spring 2001, Rosemary continued to work with the portal developers 
by first writing use cases and then helping turn the use cases into a portal prototype 
designed to test the feasibility and usability of the requirements.  She continued to 
provide as much technical assistance as possible, including helping with screen design 
and proofreading sequence diagrams. Once the programmers began coding, Rosemary 
switched to working again on the workflow engine, work on which had been delayed due 
to lack of personnel.  Rosemary began a new round of interviews with functional areas to 
determine whether the requirements previously gathered were still valid.  She also 
assisted in developing a new conceptual design for EDEN, explained in more detail 
below. 
 
Current Conceptual Design 
As mentioned previously, OneStart and EDEN were being created using component-
based development tools.  A component is a specific piece of enterprise functionality that 
can be reused in future development and integration.   Some of the components that are 
part of EDEN include a workflow engine, recordkeeping, security, and an inbox.  
A component-based approach has several benefits. First, it creates a repository of 
reusable business functions that also allows for the replacement of specific functions 
without affecting the rest of an application. Secondly, it aids rapid application 
development by assembling existing components and services. Thirdly, CBD can 
improve the agility, flexibility, and scalability of an application. Finally, as long as 
components agree upon the protocol to be used (the language and the subject being talked 
about), an application does not have to reach into another application's database for 
information. They only interact through their published interfaces. 
 
Workflow is "the automation of a business process, in whole or part, during which 
documents, information or tasks are passed from one participant [human or machine] to 
another for action, according to a set of procedural rules."  What we are calling a 



workflow engine is the software that facilitates that automation.  What follows is a very 
high level overview of the engine and its potential for electronic recordkeeping. 
 
When the IT community and functional areas at IU talk about the e-docs that will be 
routed by the workflow engine, they are generally referring to electronic forms that are 
connected to database records.  These electronic forms are much like the traditional paper 
forms they replace. E-docs generally do not include other file types such as scanned 
images, although the engine will be able to accommodate these.  The workflow engine 
will route e-docs for activities such as completion, approval, or notification. 
 
As far as EDEN is concerned, OneStart is just another application like the Financial 
Information System (FIS) or the Human Resources Management System (HRMS).  To 
illustrate how the application will work, let us track the routing a prominent document 
known as the Personal Action Form (PAF).  The HRMS will have a component that 
represents a particular document type such as a PAF. The system will register routing 
rules with the workflow engine on how this document should route. The workflow engine 
will route an XML representation of the document from node to node through the 
business process. The HRMS owns the data and is responsible for its storage and 
management. However, the workflow engine does tell the HRMS how that should be 
done in order to maintain the document's route. All communication between the HRMS 
and the workflow engine is conducted between their respective interfaces. 
 
The process begins when someone initiates a PAF for a new employee named Joe in the 
HRMS. Whether Joe's PAF needs to be routed to another node for completion or is ready 
to begin the approval process, the HRMS sends a representation of the document to the 
workflow engine when it is ready to be routed. The PAF undergoes a discovery process 
to find the node where it needs to stop next based on the routing rules mentioned above. 
Nodes will have an associated inbox, which may be for a person, machine, or another 
process. In this example, the document is sent to a person's inbox by the workflow 
engine. The inbox is viewed through the portal. At this point, the employee will only 
have a list of available documents. After the employee selects Joe's PAF from his or her 
inbox, the request is sent to the workflow engine. The workflow engine will call on a 
HRMS component for a representation of the document. The component will request the 
workflow engine to check the status of the PAF (the document's state and what actions 
can be taken) and will then provide a representation of Joe's PAF that is displayed 
through a OneStart channel. After whatever action is taken, the discovery process begins 
again until the PAF reaches its final node. 
 
In this conceptual design, recordkeeping functionality would be added by including a 
recordkeeping node.  To capture the document when it becomes a record or evidence of a 
transaction, routing rules would direct the document to that node. The attached inbox 
would have a conduit that passes the document into a recordkeeping system or repository 
to be managed. Each document in the recordkeeping system would include the metadata 
attached at its creation, in addition to all metadata gathered whenever it is routed through 
the engine. Since the record has been captured as part of its associated process, we can be 



assured that the metadata also contains all of the appropriate contextual information that 
may be missing if captured at a later date. 
 
So, where does IU’s portal efforts fit in with those at other colleges and universities? 
Several schools have developed or are developing portals, but their numbers are still few. 
Most of the portals are simply information portals without the middleware such as an 
integrated workflow engine. Some of the universities with more developed portals are 
just now talking about adding this middleware layer.  We currently do not know of any 
college or university that is trying to incorporate recordkeeping into their portal and 
shared infrastructure in the way we are proposing at IU.  
 
 
**Data Management Survey: 
 
A major obstacle we face in managing IU’s electronic records is the lack of knowledge 
regarding the types of electronic data and information being created, and how it is being 
managed.  Consequently, I requested and was given permission to use project funding to 
survey University offices to determine what data is being created, used, and managed 
within these units.  There was much support among data stewards and managers for 
conducting this survey, since it would provide invaluable and vital information for 
planning future data, information and records management projects.  To conduct the 
interviews, I hired several interns from IU’s School of Library and Information Science 
(SLIS) and, as a cost share, I asked two full-time Archives staff members to participate.   
 
We created two survey forms.  The first form was mailed out to administrative assistants 
in the units, and requested that they identify the categories of data or records that their 
office routinely creates.   Once we received the response, we followed this survey up with 
a second more detailed form that elicited specific information on the characteristics of 
data, who managed it, and how it was managed.  This information was collected by 
means of one or more face-to-face interviews with personnel in the unit.  Overall, we  
sent the initial survey form to ninety-eight University offices and received responses from 
twenty-one offices.  We followed- up in all cases with an interview and completion of the 
second survey.  Once the second survey form was completed, I met with fifteen of these 
offices to review the responses and discuss strategies for managing their automated 
systems.   
 
Here is what we found from the surveys and personal visits:  1) Units were retaining 
electronic records for too long, particularly financial, personnel and student records; 2) 
They were converting many electronic records to paper or were creating shadow 
electronic systems or databases in which they inputted data about certain transactions, 
because they feared that they could not get this data out of the central systems. 
Sometimes this fear was based on real experiences in which they requested data from a 
central system and were told it was “archived” off-line and could not be retrieved for one 
to two weeks.  They justifiably felt this response was not good enough, so they 
determined they must become more self reliant.  The motivation for other individuals was 
not based on real experiences, but rather on a presumption that it would be difficult to 



retrieve data, or on a lack of  understanding about who was keeping the data and for how 
long; 3)This brings me to a related point.  Personnel in most units did not understand how 
information and data moved or flowed throughout the University, and consequently did 
not know who retained original records, and how long originals and copies needed to be 
kept.  This was especially prevalent for financial, student and personnel records;   
4)  Local records managers did not have a good grasp of how the systems they were 
responsible for worked and how they should be managed, and they were unaware, on the 
whole, of the challenges associated with the long-term management of digital objects. 5)  
In general, I found that personnel in units wanted to do the right thing, but they did not 
have the information or skills to meet the challenges.  They tended to save too many files, 
to convert electronic records to paper documents, and to duplicate data files to ensure that 
they would have access to data and could produce the reports they need.  The most 
important needs are for retention schedules, for education in managing digital objects, 
and for instilling in managers a better sense of how information flows throughout the 
University.  
 
       
Outreach - Web,  Papers, Presentations 
 
We have been very active in publicizing the results of the project.   Listed below are the 
outreach activities we have undertaken. 
 
Web Page:  We have mounted all our important products on the Electronic Records 
Project website at http://www.indiana.edu/~libarch/ER/ 
 
 
PRESENTATIONS, 2000-2002 
 
By Philip Bantin 
“Implementing an Electronic Records Management Program” at Medical Library 
Association Meeting in Dallas, May 20, 2002 
 
“Creating Collaborative Policies: Taking the First Steps in Developing an Electronic 
Records Program” at Midwest Archives Conference Meeting, Minneapolis, May 4, 2002 
 
Workshop on “Implementing an Electronic Records Program” for CIC University 
Archivists, Minneapolis, May 1, 2002 
 
Workshop on “Implementing an Electronic Records Program” at ARMA, Utah Salt Lake 
Chapter, April 24, 2002 
 
“Lessons Learned from the IU Electronic Records Project” for a meeting of the Advisory 
Committee of the University of California, San Diego Supercomputer Center NHPRC 
funded project “Methodologies for Preservation and Access of Software-Dependent 
Electronic Records,” March 11, 2002 
 



 “Strategies for Implementing an Electronic Records Management Strategy:  Lessons 
Learned  from the Indiana University Electronic Records Project” at a Conference 
entitled “E-Records Conference 2001” sponsored by Tarian Software and the Houston 
ARMA chapter, Houston, November 5, 2001 
 
"Protecting Organizational Information: Developing Partnerships for Managing 
University Information Systems," EDUCAUSE, October 29, 2001 
 
“Strategies for Managing Electronic Records:  Lessons Learned from the Indiana 
University Electronic Records Project” at a Conference entitled “Preservation and Access 
for Electronic College and University Records” (ECURE) held in Phoenix, October 12, 
2001 
 
“Document Archiving and Electronic Filing” at a Conference of the Treasury 
Management Association of Indiana in Indianapolis, September 20, 2001 
 
"Lessons Learned from the Indiana University Electronic Records Project," Society of 
American Archivists (SAA), September 1, 2001 
 
“Presenter and Panel Discussion Member for session “”Point-Counterpoint:  Do 
Institutional Archivists and Manuscripts Curators Belong to the Same Profession 
Anymore?” at Midwest Archives Conference meeting, Cleveland, October 20, 2000 

 
"Strategies for Managing Electronic Records: Lessons Learned from the Indiana 
University Electronic Records Project," Conference entitled “Preservation and Access for 
Electronic College and University Records” (ECURE) held in Phoenix, October 5-6, 
2000 
 

 “Electronic Records Management:  Training Needs and Issues,”  National Forum for 
Archival Continuing Education (NFACE) Conference, April 27-28, 2000 

 
“Electronic Records Management Strategies” at a meeting of the Association for Records 
Managers and Administrators (ARMA), Indianapolis Chapter, March 14, 2000 
 
Presentations by Rosemary Pleva Flynn 
 
"OneStart/EDEN: A Description of IU's Transaction Processing/Recordkeeping 
Environment," Society of American Archivists (SAA), September 1, 2001. 
 
"Protecting Organizational Information: Developing Partnerships for Managing 
University Information Systems," EDUCAUSE, October 29, 2001 
 
PUBLICATIONS, 2000-2002 
 
By Philip Bantin 



Records Management in a Digital World, a Research Bulletin for the EDUCAUSE 
Center for Applied Research, 2002. 
 
“Electronic Records Management - A Review of the Work of a Decade and a Reflection 
on Future Directions” The Encyclopedia for Library and Information Science, Vol. 71, 
Supplement 34, pp. 47-81.  
 
“The Indiana University Electronic Records Project:  Lessons Learned,” The Information 
Management Journal, Vol. 35, No. 1 (January 2001): 16-24. 
 
“Strategies for Managing Electronic Records:  Lessons Learned from the Indiana 
University Electronic Records Project,” Annotation, Vol. 28, No.4 (December 2000): 18-
19. 
 

“The Indiana University Electronic Records Management Strategy – Revisited,” The 
American Archivist, Vol. 62, No. 1 (Spring 1999): 153-163. Actually submitted in 2000.  
Winner of the Society of American Archivists’ Fellows’ Ernst Posner Award for the 
Outstanding Article published in Volume 62 of The American Archivist. 
 


