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MTERNAL IMPROVEMENTS IN INDIANA, 2818-1846, 

BY MARGARB T DUDEN. 

HE State system of internal improvements which was 
Tadopted by Indiana, in 1836, was not a new measure; nor 
did the adoption oE the system, a t  that  time, grow out of a new 
and hasty expression of popular sentiment. For  a period of more 
than ten years the expediency of providing by law for the com- 
mencement of a State system of public works had been discussed 
before the people of the State by governors, legislators and dis- 
tinguished citizens.” 

The  central and northern part  of Indiana had felt a need of a 
system of internal improvements. “The experience of the north- 
western campaigns of the W a r  of 1812 had demonstrated the fu- 
tility of military operations with inadequate means of transport- 
ing troops and supplies. A national military highway across 
the Old Northwest was demanded.” 

As early as 1818, Governor Jennings, in his message, urged 
the consideration of a system of canals and roads, saying: “The 
internal improvement of the State forms a subject of greatest 
importance and deserves the most serious attention. Roads and 
canals are calculated to afford facilities to the commercial trans- 
actions connected with the exports and imports of the country, 
by lessening the expenses and time attendant, as well on the 
transportation of the bulky articles which compose our exports, 
as  on the importation of articles, the growth and manufactures 
of foreign countries, which luxury and habit have rendered too 
common and almost indispensible to  our consumption.” A sys- 
tem of canals would arouse “a more general intercourse between 
citizens, which never fails, in a great measure, to remove the 
jealousies of local interests, and the embittered violence of po- 
litical feuds, which too often produce the most undignified re- 
sults to our republican institutions.” 

I n  1822 Indiana and Illinois conjointly began to  adopt meas- 
ures for the improvement of the Grand Rapids of the Wabash 
River. 
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This  was a definite step toward the development of the Wa- 
bash route as  something more than a waterway of canoe trade. 

And in 1823 the subject of connecting the Maumee and Wa- 
bash Rivers by a canal navigation was considered by the legisla- 
tures of both Indiana and Illinois. 

“The Erie Canal had just been completed. Indiana was 
a growing State, but it was hindered by its poor facilities for 
getting to  market its surplus products. The  only market open 
to  Indiana was that of the South. They were dependent upon 
the flatboats which carried the surplus products to the southern 
markets. Those countries bordering on the Ohio river were 
the fortunate ones, for t h e  interior s e t t l a x d s  w e  practically 
cut off from any market, except in the falland spring.” 

So in 1822 we find the following statements in Governor Hen- 
dricks’ message to  the General Assembly, December, 1822 : 
“We ought to leave free and unshackled, as  far as we can, our re- 
sources for improvement, and purposes which the interests of 
the State may hereafter require, if not a t  our hands, a t  the 
hands of those who succeed us. In  this way we shall best dis- 
charge our own duties, and not consult the interests of the com- 
munity. Let us not lose sight of those great objects to which 
the means of the State should, a t  some future day be devoted- 
the navigation of the falls of the Ohio, the improvement of the 
Wabash, the White river and other streams,-and the construc- 
tion of the national and other roads through the State.” 

In  December, 1826, Governor Ray delivered the following 
statement, before the Assembly : “On the construction of roads 
and canals, then, we must rely, as  the safest and most certain 
State policy, to relieve our situation, place us among the first 
States in the Union, and change the cry of ‘hard times’, into 
an open acknowledgment of contentedness.” “We must strike 
a t  the internal improvement of the State, or form our minds to 
remain poor and unacquainted with each other.” 

In  his message of 1827 Governor Ray again favors internal 
improvements, especially since the Federal Government had 
given land to  Indiana, estimated to  be worth $1,250,000, to  aid 
in the construction of a canal connecting Lake Erie w& the 
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Wahash river, and in -making a 4 f~m bake w h i g a n  
through Indianapolis to  the Ohio river. 

In  1832 the Internal Improvement work was 5egun. Mr. 
Cochrum in his history calls attention to the fact that the Asiatic 
cholera had caused many deaths in Indiana that year, and that  
the corn crops had failed ; yet the canal commissioners completed 
their surveys and prepared bonds, which were sold in New York 
to the amount of $~,ooo,ooo a t  a large premium. 

“The work of opening a road from Lake Michigan, through 
Lndianapolis to  Madison, on the River Ohio, was begun, under 
the authority of the State, in 1830, and in 1832 the construction 
of that part  of the Wabash and Erie canal which lies within the 
borders of Indiana.” The  amount spent for the improvement of 
the Michigan road was $54,000, of which $52,000 was realized 
from the sale of land, appropriated for its construction. 

“The Michigan road began a t  Trail Creek on Lake Michigan; 
the road runs easterly to the southern bend of the St. Joseph 
river; thence southward to  the Wabash river. which i t  crosses; 
thence to Indianapolis ; thence southeast to  Greensburg ; thence 
south again to Madison.” This road served as a route for immi- 
gration, but it lost its usefulness when the Wabash and Erie 
canal was built. 

In  1832, thirty-two miles of the Wabash and Erie canal were 
placed under contract. 

Little progress was made during the first year, although local 
interest ran high. Meetings were held along the line to promote 
the rapid building of the canal. 
legislative action for additional surveys. The  scarcity of good 
material for locks and waterways proved the greatest obstacle. 
By 1834 a small part near Ft. Wayne had been completed, and 
the first canal boat launched. 

The enthusiasm for the canal was great a t  the very beginning. 
“The old Northwest is especially well adapted to the develop- 
ment of canals. The  broad strip between the Ohio river and 
the lakes is remarkably void of elevations deserving the names 
of mountains. Sluggish streams abound through its vast plains. 
Broad alluvial valleys follow the larger streams and invite the 

Committees worked to secure, 
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construction of canals and railroads. Few locks were necessary, 
and the material like timber and stone were close a t  hand.” 

During the year 1835, the Wabash and Erie canal was rapidly 
constructed. The  middle division, extending from St. Joseph 
river to the forks of the Wabash, waromple t ed .  This finished 
section was thirty-one miles in length and cost $232,000. 

But, in the meantime, it had been necessary to make another 
loan of $400,000. Transferable certificates of stock, 6 per cent., 
for twenty-five years, were issued. 

Nevertheless by the middle of summer boats were running on 
this part of the canal. 

During the period 1830-1835, the population of Indiana in- 
creased greatly. The necessity for roads and means of trans- 
portation grew with the population. Th& financial success of the 
Erie canal aroused among the newer States a similar enthusiasm 
for internal improvements. 

Accordingly a bill, known as  the Mammoth Bill, was presented 
to  the Legislature of 1835. The cost of the system was esti- 
mated a t  $5,910,000. The  plan provided for an extension of the 
Wabash and Erie canal from Tippecanoe to Lafayette ; also for a 
network of connecting canals, railmads and turnpikes. The dis- 
cussions upon this bill were animated, nevertheless it failed a t  
the first session, because of a demand for more definite in- 
formation. 

In  1835 the Legislature appropriated the sum of $22?,000 to 
extend the Wabash and Erie canal from the mouth of the Tippe- 
canoe river to Lafayette. The  same legislature desired to  in- 
vestigate the feasibility of the Mammoth Bill, therefore it pro- 
vided for a series of surveys. 

During the elections of 1835, the question of internal improve- 
ments became an issue. 

The  General Assembly met December, 1836, and Governor 
Noble in his message recommended the expenditure of $10,000,- 

ooo on such a system of internal improvements. 
The  Legislature passed a bill providing for a system of im- 

provements, which had been introduced on January 27, 1836. 
In  the House sixty-five had voted for it, and in the Senate it 
passed with a two-thirds majority. 
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This bill provided for a Board of Internal Improvements, 
which was to consist of nine members. These members were 
to  receive their appointment from the governor. 

The act benefited all sections of the State, for it provided for 
a system of trunpikes, canals and railroads, with the Wabash and 
Erie canal and the Ohio river as  the main arteries. 

The passage of this act caused great rejoicing throughout the 
State. It was expected and believed that the revenues the State 
would enjoy from the various works would make taxation un- 
necessary. The  system was expected to make all men rich. A 
period of wild speculation followed. Trading of all kind be- 
came active. The  provisions o€ the Act of 1836 are as  follows: 

The Whitewater Canal was to extend from Hagerstown 
to Lawrenceburg. The  act provided for a connection between 
the said Whitewater canal, and the Central canal, either a con- 
nection by canal or by railroad. One million four hundred thou- 
sand dollars was appropriated. If Ohio declined to  construct the 
part of the canal which would be in her territory, the commis- 
sioners were to construct a railroad from some point near Harri- 
son to  Lawrenceburg, wholly within Indiana. (This canal had 
been agitated as early as  1822, The survey and location and 
contracts for building the various sections were let a t  Brook- 
ville September IS 1836, under the auspices of the State. The  
canal was completed from the Ohio river to Brookville, as  well 
as about one-half of the work from Brookville t o  Cambridge 
City, in 1839. The session of 1841-’42 Legislature chartered the 
Whitewater Valley Company, with a capital stock of $400,000. 
In  October, 1843, the canal was extended from Brookville fifteen 
miles to Laurel; to Connersville, twelve miles farther, in June, 
1845 ; and in October, 1845, it was completed to  Cambridge City. 
The entire cost to the company was $743,000. .It was operated 
for several years until the Whitewater Valley railroad super- 
seded it. The  canal company constructed the canal only as far 
as  Cambridge City. In  1846 the Hagerstown Canal Company 
was organized and the canal reached that place in 1847. But the 
canal soon fell into disuse except as  a source of water-power.) 

This canal was to begin 

I. 

11. The  Central canal, 290 miles. 
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at  some suitable point on the Wabash and B i e  ~aft-81, h e n  
Ft. Wayneand  Logansport; it was to run to Muncietown, thence 
to  Indianapolis, thence down the valley of the wesk-brksfsa id  
river, thence to Evansville on the Ohio. The appropriation was 

(The section from Indianapolis to Broad Ripple was the  only 
completed portion. The work was begun in 1837: and prose- 
cuted up to  1838. A great deal of work was done on the canal 
between Indianapolis and Wabash town. The canal was almost 
Completed from Indianapolis to the bluffs of White river when 
the Board of Internal Improvements failed. The  Legislature 
authorized the sale of the Central canal to outside parties. It 
was sold to parties in New York. Now it is owned by the In- 
dianapolis Water Company.) 

111. An extension of the Wabash and Erie canal from the 
mouth of the Tippecanoe river down f ie  valley of the Wabash 
to  Terre  Haute, thmee  by route surveyed on Eel river, so as 
to  connect it with the Central canal a t  the point designated in the 
said survey, or  else by the most practicable route from Terre 
Haute, so as to connect with the mouth of Black creek, in Knox 
county. The  appropriation was $1,300,000. 

IV. A Railroad from Madison, Through Columbus, Indian- 
apolis and Crawfordsville, to Lafayette. Appropriation $I~- 
3~0,ocu3. 

(The State began this work and completed twenty-eight miles, 
and incurred one-half the expense of grading and bridging the 
next twenty-eight miles. The  heavy work on the Madison plane, 
the high embankments and bridges, and the deep cuts south of 
Vernon, caused this part of the road to  cost a t  the rate of $40,- 
OOQ a mile. The part finished by the company, from Six Mill 
creek to  Indianapolis, cost the company which took possession of 
i t  in February, 1843, less than $8,000 a mile.) 

V. A Macadamized Turnpike Road from New Albany 
through Greenville, thence as near Fredricksburg as  practicable, 
through Paoli, Mount Pleasant and Washington to Vincennes. 
The  appropriation was $1,150,000. 

A re-survey of the Jeff ersonville-Crawfordsville route. 

$3,5~,(330. 

VI.  
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If practical to build either a railroad, or  a turnpike, beginning 
at  Salem. 

VII. The sum of $50,000 was appropriated for the removal of 
obstructions to navigation in the Wabash river between its 
mouth and the town of Vincennes. 

Erie and Michigan Canal or Railway, was to begin at  
or near Ft. Wayne and run to Lake Michigan, near Michigan 
City, by way of Goshen, South Bend and Laporte, if this route 
was practicable. 

(Na part of the Erie and Michigan canal was ever completed.) 
A loan of $IO,OOO,OOO had to be made in order to begin this 

system. 
In  ~836,  thirty-one miles of the Whitewater canal from Law- 

renceburg to  Brookville was placed under contract, also twenty- 
three miles of the Central canal, which was to pass through In- 
dianapolis. Twenty miles of the southern division of this work, 
from Evansville into the interior, was also placed under contract, 
and the cross-cut canal from Terre Haute to where it intersected 
the Central canal near the mouth of Eel river, was all under 
contract for construction. 

As soon as  the work was begun, there was a great desire on 
the part of the people to see it finished without delay. 

In  his message of 1836, Governor Noble feared, “That the 
rapid disbursement of money would lead to  extravagance. high- 
living, and then a reaction, when the system would become a 
burden.” 

If all the works authorized had been completed, they would 
have cost $30,000,000, and the whole tolls would not have paid 
for the repairs of the first twenty years. In  many places public 
works were begun where there was no surplus of labor or of 
produce, and here the lot speculator was the only person who 
could be profited. It was a fortunate thing that t h e  credit of the 
State failed before all the indebtedness contemplated had been 
incurred. 

VIII. 

The Auditor’s report for 1848 appears as  follows: 
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COST. 

Jefferson & Crawfordsville Road. .  . . . . . . . . . . . . .  $ 339,183.78 
Lafayette & Indianapolis Road. . . . . . . . . . . . . . . . .  73,142.87 
Wabash Rapids. .  ............................. 14,288.42 
White Water  Canal. .......................... 1,092,175.13 
Madison & Indianapolis Road. . . . . . . . . . . . . . . . . .  1,624,603.05 
Wabash and Erie Canal, East  of Tippecanoe.. . . .  3,055,268.97 
Wabash & Erie Canal, West  of Tippecanoe.. . . . .  1,245,290.54 
Eel River Cross Cu t . .  ......................... 436,189.88 
S. Division of Central Canal. .  . . . . . . . . . . . . . . . . . .  5751646.49 
Wabash and Ohio Canal. ...................... 9, 169.94 
New Albany & Vincennes R. R.. ............... 6969516.47 
N. Division of Central Canal. . . . . . . . . . . . . . . . . . .  
Erie and Michigan Canal. ..................... 

882,088.93 
160,708.87 

$10,204,273.39 
SUMS RECEIVED FOR TOLL. 

Madison & Indianapolis R. R.. . . . . . . . . . . . . . . . . .  $ 
Wabash & Erie Canal (east) .  . . . . . . . . . . . . . . . . . .  
Wabash & Erie Canal (west) .  . . . . . . . . . . . . . . . . .  

Northern Division of Central Canal. . . . . . . . . . . . .  

85,436.68 
1,174,611.83 
526,847.61 
2793 1 1 a34 
I 5,008.76 

New Albany & Vincennes Road . . . . . . . . . . . . . . . .  

$ 1,829,216.22 
“The causes for the disastrous outcome were various. The  

financial distress which swept over the country in 1837 was 
partly to blame.” The  tolls were insufficient, and the authorities 
lost largely by selling bonds on credit. In  several cases the pur- 
chaser failed through unsuccessful speculation to be able to meet 
his obligations to the State. When the crash came there was a 
general suspension of every sort of business. The  State’s finan- 
cial ruin was great. 

In  1839, the entire State system of public works was paralyzed. 
The  State could not find purchasers for its bonds. T h e  pay- 
ments of the contractors ceased on their contracts. T h e  board 
could no longer meet its obligations, and consequently aban- 
doned all work in August, 1839. 
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In  order to provide means for the payment of the contractors, 
and other public creditors, the Legislature authorized an issue 
of State treasury notes to the amount of $1,500,000. These notes 
formed a circulating medium which for a brief period passed a t  
its normal value, but early in the summer of I&, when there 
was about $~,ooo;ooo of this currency in circulation among the 
people, it suddenly depreciared in vaIue from 40 to 50 per cent. 

The-Legislature of 1841 passed a law authorizing any private 
company to take charge of, and to complete any of the works, 
with the exception of the Wabash and ,Erie Canal, which was re- 
tained by the State. The  act abolished the Board of Internal 
Improvements, the office of fund commissioner and chief engi- 
neer. It provided also for a State agent who was to perform the 
duties of the fund commissioner. 

By 1841 the State debt grew to $13,148,453 of which $9,464,453 
was on account of the internal improvement system. This  sum 
steadily increased because of the unpaid interest. On the other 
hand, Indiana had two hundred miles of canal in use, yielding 
$5,000 in 'tdl-s, two railroads yielding $26,000 annually, and sev- 
eral useless fragments of canals. 

The  Cross Cut canal, and the southern division of the Central 
canal, on which little had been accomplished, became integral 
parts of the Wabash and Erie waterway on its extension to the 
Ohio river. 

The State made several attempts to finish the Wabash and 
Erie canal, and in 1841, it was successfully operated from Ft.  
Wayne to Lafayette, and paid a fair revenue to the state. In 
1841 and 1845 Congress made a second and third grant of land 
to aid in the construction of the canal. But all these efforts 
were futile. 

The  Legislature of 1845 had two problems which Confronted 
it. (I)  T o  complete the Wabash and Erie canal; (2) T o  man- 
age the State debt. 

Indiana, however, was not the only State which had embar- 
rassing financial conditions, as  Pennsylvania, Maryland, Michi- 
gan and Illinois defaulted in their payments of interest. 

At this time the dissatisfied creditors both of Europe and 
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America, appointed a Mr. Charles Butler as their agent, in order 
that he should endeavor to -obtain relief for the bondholders. 

The  Legislature of 1846 finally solved the problem by passing 
the Butler Bill. This bill divided the State debt into two parts. 
As to  the one part, the State agreed to  pay interest and ulti- 
mately the principal out of taxation. For the interest and prin- 
cipal of the other half, the creditors consented to look to  the rev- 
enues of the Wabash and Erie canal. This canal was placed 
under a board of trustees, one member of which was to be chosen 
by the State Legislature, and two members were to be selected 
by the bondholders. The canal was not placed in the hands of 
the hondholders, but the canal was placed in trust for their 
benefit. 

In  1847 the board met. Mr. Butler was chosen president. The  
newly organized board of trustees received the Wabash md Erie 
canal in 1847. It was completed by this management to Terre 
Haute in 1849, and to  Evansville in 1854 The  entire length of 
the canal in Indiana was 375 miles. I t  extended 84 miles in 
Ohio. The  enormous work, 
which cost so many million dollars, lasted only a few years, 
owing to its being paralleTed the entire length by railroads. The  
canal caused a large emigration to  the sections for many miles 
on both sides of the canal throughout its entire length. 

Thirty-eight counties in lndiarm a d  marly nine counties in 
Illinois, including an average of ZZ,OOO square miles, were di- 
rectly affected by the canal. 

The  
court ordered a sale of the canal. The  p r o p s t y  with the right 
of way and lands were sold February 12, 1877, to speculators, 
but no attempt was made to  repair and maifltain the canal. It 
rapidly fell into complete ruin, and as  a money-making institu- 
tion the canal had utterly failed. 

Many towns which had suddetlly sprung into existence as  
promising centers, have passed with the canal, as for example 
Lagro, Lewisburg, Georgetown, Carrolton, Americus and Lock- 
port, all of which are almost forgotten. Miss Coman, in her 
Industrial History of the United States, says: (‘We see then 

This made a total of 459 miles. 

In  1874, the Wabash and Erie canal was abandoned. 
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that the crisis of 1837 checked the mania for canal building none 
too soon. Much of the capital so invested was lost, for the 
canal was destined to be superseded by the railroad. Canal 
traffic was often interfered with by slack water, floods and frosts ; 
the traffic was necessarily slow. A railroad can be built through 
the mountainous country a t  one-third of the cost of a canal, and 
over heights water can not be conducted over.” 

And so in Indiana we find the railroads, which were usually 
built by joint stock companies and chartered by the State Legis- 
latures, taking the place of canals. But the construction of rail- 
roads forms another chapter of Indiana history. 




